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STAFF ANALYSIS 
STATE PUBLIC WORKS BOARD 

Monday, January 12, 2026, at 10:00 a.m. 

1021 O Street, Room 3110, Sacramento, California 
 

This meeting can also be accessed by the public through the following zoom link or phone number: 

https://us06web.zoom.us/j/82053311198?pwd=X48TOAA5yRjK5Ty6Kjwz01h8EA266V.1 
 

Meeting ID: 820 5331 1198 

Passcode: K$GTJ3Q9 

By Phone: 1 (669) 219-2599  

Meeting ID: 820 5331 1198 

Passcode: 85894684 

I.  Roll Call  

 

II.  Bond Items Page 4 

 

III.  Minutes Page 8 

 

IV.  Consent Items Page 2, 8 

 

V.  Action Items Page 10 

 

VI.  Other Business  Page 15 

 

VII.  General Public Comment  Page 15 

 

VIII. Reportables   Page 16 
 

 

The Board meeting will take place at the physical location identified above. The public may observe the meeting and 

address the Board in person, through the Zoom link, or via the telephone number identified above.  If using the Zoom 

platform, please install the Zoom application and enter the virtual conference room prior to the meeting start 

time.  Members of the public may also submit comments in advance of the meeting.  If members of the public wish to 

submit comments, the Board asks members of the public to provide written comments to Karina.Garay@dof.ca.gov prior 

to the meeting.  To the extent possible, all written comments will be distributed to the members of the Board prior to the 

meeting. 
 

Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in 

advance and such notice must include a copy of the agenda.  Members of the public may address the Board prior to it 

taking action on any matter in the agenda. This notice and the Board agenda for the current month are available on the 

State Public Works Board website. Please click here to view. The full Board member briefing package is available upon 

request. Please send an email to Karina.Garay@dof.ca.gov. Individuals who need disability-related accommodation, 

including auxiliary aids for effective participation at this public meeting are invited to make their requests and preferences 

known to Karina Garay at (916) 445-9694 or e-mail to Karina.Garay@dof.ca.gov five days prior to the meeting. 

  

https://us06web.zoom.us/j/82053311198?pwd=X48TOAA5yRjK5Ty6Kjwz01h8EA266V.1
http://www.spwb.ca.gov/
mailto:Karina.Garay@dof.ca.gov
mailto:Karina.Garay@dof.ca.gov
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CONSENT CALENDAR A 
CONSENT ITEM—1 

DEPARTMENT OF FOOD AND AGRICULTURE (8570)  

TURLOCK NORTH VALLEY LABORATORY REPLACEMENT  

STANISLAUS COUNTY 

 

Authority: 2017 Budget Act, 8570-301-0001 (1) 

  2019 Budget Act, 8570-301-0001 (1) 

  2021 Budget Act, 8570-301-0660 (1) 

 

 

Consider approving an augmentation contingent upon expiration of the 20-day 

legislative notification.     $3,000,000 

(2.9 percent of total project appropriations) 

(15.9 percent cumulative) 

 

 

STAFF ANALYSIS ITEM—1 
Department of Food and Agriculture  

Turlock North Valley Laboratory Replacement 

Stanislaus County 

Action Requested 

If approved, the requested action will approve an augmentation. 

 

Scope Description 

This project is within scope. The project consists of replacing the Northern San Joaquin 

Valley, California Department of Food and Agriculture Laboratory for the Animal Health 

and Food Safety program and the Animal Health and Food Safety Services. This single-

story building will be approximately 41,000 square feet on a new site of approximately 

7.5 acres. The project includes built-in laboratories, necropsy space, a cremator, storage 

buildings, site work, and building utilities.  

 

Funding and Cost Verification 

This project is not within cost. The 2017 Budget Act provided $3,088,000 for the 

acquisition phase of the project. The 2019 Budget Act provided $3,946,000 for the 

performance criteria phase and the 2021 Budget Act provided $88,565,000 for the 

design-build phase. In March 2022, an augmentation of $9,393,000 (9.9 percent total 

project authority) was approved to address nationwide inflation and supply chain issues. 

In September 2024 an augmentation of $2,725,000 augmentation (2.9 percent of total 

authority) for the cumulative total of 12.8 percent of the project cost was approved to 

support the removal of unexpected groundwater beneath the facility as required for 

structural stability.  

 

The augmentation is needed to address added costs resulting from project delays 

caused by unexpected groundwater on site. CDFA previously requested an 

augmentation to address removal of the groundwater from beneath the basement of 

the facility; however, that request underestimated the impact this work would have on 
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the project schedule. These delays added costs by extending special inspections for 

construction of the basement ($650,000); hours for architects, engineers, and on-site 

inspection ($1,170,000); and hours for project management ($840,000). Additionally, the 

criteria documents did not initially specify the number of data ports, which are required 

to fully connect all computers and equipment in the laboratory space, resulting in a 

need to significantly increase the number of ports ($340,000).  

 

On December 31, 2025, the Department of Finance notified the Chairs of the Joint 

Legislative Budget Committee and the fiscal committees in each house of its intent to 

recommend that the Board approve this action no sooner than 20 days from that date. 

 

 $107,717,000  Total authorized project costs 

 

 $110,717,000  Total estimated project costs 

 

$107,717,000 Project costs previously allocated: $3,088,000 for acquisition, 

$3,946,000 for performance criteria, and $100,683,000 for 

construction ($88,244,000 contract; $12,439,000 

contingency). 

 

$3,000,000 Augmentation to be allocated: $3,000,000 design build 

phase 

 

CEQA 

A Notice of Determination was filed with the State Clearinghouse on August 19, 2022; 

and the 30-day statute of limitations expired without challenge. 

 

Real Estate Due Diligence 

Real estate due diligence was completed during the acquisition phase, and no items 

were identified that would adversely affect the proposed use and quiet enjoyment of 

the project. 

 

Project Schedule 

Approve performance criteria March 2022 

Start design-build June 2023 

Complete design-build March 2026   

 

 

Staff Recommendation:   Approve an augmentation contingent upon expiration  

of the 20-day legislative notification. 

 

  



 

4 

SPWB January 12, 2026 – Staff Analysis 

 

BOND ITEMS 
BOND ITEM—1 

DEPARTMENT OF GENERAL SERVICES (7760) 

SACRAMENTO REGION: JESSE UNRUH BUILDING RENOVATION 

SACRAMENTO COUNTY 

 

Authority: 2018 Budget Act, 7760-301-0001 (3) 

   2021 Budget Act, 7760-301-0660 (2)  

 2022 Budget Act, 7760-301-0660 (1) 

 

Consider adoption of an amended and restated resolution to: 

 

1) Authorize actions to be taken to provide for interim financing and declare the 

official intent of the Board to reimburse certain capital expenditures from the 

Public Buildings Construction Fund from the proceeds of the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds.  

 

3) Authorize the Project Delivery Agreement between the Department of General 

Services and the Board. 

  

4) Approve and direct the Executive Director and Deputy Directors to take any and 

all such actions and to execute and deliver documents as may be needed to 

carry out the purpose of this resolution.  

 

Total Bond Appropriation                                                                                       $202,102,000  

 

 

STAFF ANALYSIS ITEM—1 
Department of General Services 

Sacramento Region: Jesse Unruh Building Renovation 

Sacramento County 

Action Requested 

If approved, the requested action will adopt an amended and restated resolution 

authorizing actions to be taken to provide for interim financing, authorize the sale of 

lease revenue bonds, and other related actions.  

 

In August 2021, the Board adopted a resolution authorizing actions to be taken to 

provide for interim financing in an amount not to exceed $122,986,000, authorize the 

sale of lease revenue bonds, and other related actions (2021 Resolution). After adoption 

of the 2021 Resolution, a supplemental 2022 Budget Act appropriation of $63,110,000 

and an augmentation for $14,600,000 as reflected in Executive Order  

EO C 25/26-4 and were added for the project, thereby bringing overall authority from 

the Public Buildings Construction Fund to $202,102,000.  

  

Scope Description 
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This project is within scope. This project includes renovation of major building systems, 

rehabilitation of historic elements, including restoration of the State Capitol Fountain, 

and corrections to ADA, fire, and life safety deficiencies at the existing facility. The 

mechanical, plumbing, electrical, and telecommunication systems will be 

comprehensively replaced. The project scope includes modernization of the STO vault’s 

structural, security, fire suppression, air conditioning, and ventilations systems. Other 

project elements include elevator modernization, roof and skylight repairs, window 

replacement, repairs to exterior granite, brick, and terra cotta, and abatement of lead 

paint and asbestos-containing materials. The project is expected to achieve LEED 

Platinum certification and Zero Net Energy status.     

 

Funding and Cost Verification 

The project is within cost. The 2018 Budget Act provided $6,335,000 for the performance 

criteria phase of this project, the 2021 Budget Act provided $124,392,000 for the design-

build phase, and the 2022 Budget Act provided an additional $63,110,000 for the design-

build phase.  A construction augmentation of $14,600,000 Public Building Construction 

Fund was approved via delegated authority on December 17, 2025. 

 

$193,837,000 Total authorized project costs 

 

$208,437,000 Total estimated project costs 

 

$193,837,000 Project costs previously allocated: $6,335,000 for 

performance criteria, $17,388,000 for preconstruction 

activities, $170,113,000 for design-build ($144,426,000 

contract/GMP, $11,116,000 contingency, $3,839,000 A&E, 

and $10,732,000 other project costs) 

 

$14,600,000 Augmentation to be allocated: $14,600,000 for design-build 

phase ($14,600,000 contract/GMP) 

 

CEQA 

A Notice of Determination was filed with the State Clearinghouse on December 4, 2019, 

and the 45-day statute of limitations expired without challenge. An updated Notice of 

Determination related to modifications to restore the historic Capitol Fountain was filed 

with the State Clearinghouse on December 1, 2021, and the 45-day statute of limitations 

expired without challenge. 

 

Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on January 6, 2020, and 

no issues that would adversely affect the beneficial use and quiet enjoyment of the 

project were identified. 

 

Project Schedule 

Start Preconstruction Phase  October 2021 

Approve Guaranteed Maximum Price August 2022  

Notice to Proceed, DB Contract   October 2022 

Project Completion     December 2025 
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Staff Recommendation: Adopt an amended resolution authorizing actions to be taken 

to provide for interim financing, authorize the sale of lease 

revenue bonds, and other related actions. 

 

 

BOND ITEM–2 
DEPARTMENT OF FOOD AND AGRICULTURE (8570)  

TURLOCK NORTH VALLEY LABORATORY REPLACEMENT  

STANISLAUS COUNTY 

 

Authority: 2017 Budget Act, 8570-301-0001 (1) 

  2019 Budget Act, 8570-301-0001 (1) 

  2021 Budget Act, 8570-301-0660 (1) 

 

 

Consider adoption of a resolution to: 

1) Authorize actions to be taken to provide for interim financing and declare the  

official intent of the State Public Works Board to reimburse certain capital    

expenditures from the Public Buildings Construction Fund from the proceeds of  

the sale of bonds. 

 

2) Authorize the sale of lease revenue bonds. 

 

3) Approve the form of and authorize the execution and delivery of a Project   

Delivery Agreement between the Department of General Services, on behalf of  

the Department of Food and Agriculture, and the Board. 

 

4) Approve and direct the Executive Director and Deputy Directors to take any and  

all such actions and to execute and deliver any documents as may be needed  

to carry out the purpose of this resolution. 

 

Total Bond Allocation         $103,683,000 

 

ITEM PULLED  
 

 

MINUTES 
Consider approving the minutes from the December 15, 2025, meeting. 

 

Staff have reviewed the minutes from the December 15, 2025, meeting and recommend 

approval. 

 

 

Staff Recommendation: Approve minutes from the December 15, 2025, meeting. 
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CONSENT CALENDAR B 
CONSENT ITEM—1 

DEPARTMENT OF PARKS AND RECREATION (3790) 

AUBURN STATE RECREATION AREA – LAKE CLEMENTINE ACRES – NICOLAYSEN 

PLACER COUNTY 

 

Authority: 2021 Budget Act 3790-005-0001  

 

 

Consider recognizing: 

 

1) Site Acquisition of real property for land preservation. 

 

2) The Executive Director and Deputy Directors of the Board Execute a Property 

Acquisition Agreement, and other such documents as may be required to 

complete the acquisition. 

 

 

STAFF ANALYSIS ITEM—1 
Department of Parks and Recreation 

Auburn State Recreation Area 

Placer County 

Action Requested 

If approved, the requested action will authorize the acquisition of real property and 

authorize the Executive Director and Deputy Directors of the State Public Works Board to 

execute a Property Acquisition Agreement, and other such documents as may be 

required to complete the acquisition.  
 

Scope Description 

This project is within scope.  This request will authorize acquisition of approximately 10 

acres of natural land (Property) at the Upper Lake Clementine for land preservation 

located along the unimproved private road maintained by the Department of Parks 

and Recreation (Parks), commonly known as Upper Lake Clementine Road, in an 

unincorporated area within the County of Placer. The Property is a single parcel 

adjacent to the Upper Lake Clementine Beach Recreation Area, offering a strategic 

opportunity for Parks to expand and connect key areas within and around the Auburn 

State Recreation Area. This acquisition will help eliminate private inholdings within the 

State Park while ensuring continuity and preservation of the park’s natural landscape. 

The Property presented for site selection consideration is owned by the Placer Land Trust. 

 

Funding and Cost Verification 

This project is within cost. The 2021 Budget Act, Item 3790-005-0001, State Parks’ 

Waterway Connections Initiative (WCI), provides funding for acquisition. The Property 

can be acquired with the funds available and in accordance with legislative intent.  

 

CEQA 

Parks filed a Notice of Exemption with the State Clearinghouse, posting on August 27, 

2024. The 35-day statute of limitations expired on September 1, 2024, without challenge. 
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Condition of Property Statement 

A Phase I Environmental Site Assessment (ESA) was prepared by Robison Engineering 

Company, Inc., dated June 14, 2024, under the direction of Placer Land Trust, an outside 

firm. The Phase I ESA, conducted in accordance with 40 CFR Part 312 and ASTM 

Designation E 1527-21, found the Property had no conditions indicative of a release of 

hazardous substances, pollutants, contaminants, petroleum, petroleum products, and 

controlled substances on, at, in, or to the subject property. No recognized environmental 

conditions (RECs) were observed or documented. Based on the review of historic 

information, provided environmental reports, and the site reconnaissance, no further 

environmental evaluation is recommended in association with the contemplated 

transaction. 

 

On March 11, 2025, DGS Environmental Services Section staff performed a site visit. The 

Property is designated as both a conservation and recreational area, situated within a 

protected natural reserve. Portions of the Property may be subject to environmental 

regulations under both state and federal conservation laws. Access to the property 

requires traversing unsurfaced roads, and existing pathways and trails are subject to 

natural wear and erosion over time. Maintenance may be required for continued safe 

access. 

 

The Property is within a fire-prone region and is subject to regulations regarding 

vegetation. The Property includes direct water access to the river, which may be subject 

to seasonal fluctuations, flooding, or drought conditions. Drainage patterns are largely 

natural, with occasional pooling in low-lying areas after heavy rainfall. The Property is 

subject to conservation easements and land use restrictions aimed at preserving its 

ecological integrity. There is a general risk of wildfire due to dry vegetation and regional 

climate conditions. 

 

Other 

• The State Public Works Board approved site selection on 7/12/2025.  

• The purchase price will not exceed the estimated fair market value as 

determined by a DGS-approved appraisal report.  

• The Property meets the size, location, and compatibility requirements of Parks. 

• There are no historic issues, and no implied dedication associated with the 

Property.  

• Parks is not aware of any lawsuits pending concerning the Property. The property 

acquisition agreement will require delivery of title to the state free and clear of 

any liens.  

• The Property is undeveloped land with no required relocation assistance.  

• The Property is consistent with the State Parks’ planning priorities in accordance 

with Budget Act 2021 Item 3790-005-0001. 

 

Project Schedule 

The anticipated close of escrow is within 60 days of the Board’s action. 

 

Staff Recommendation:  Authorize acquisition of real property and the  

execution of the Property Acquisition Agreement  

and any such documents as may be required to  

complete the acquisition.  



 

9 

SPWB January 12, 2026 – Staff Analysis 

 

 

ACTION ITEMS 
ACTION ITEM—1 

HIGH-SPEED RAIL AUTHORITY (2665)  

MERCED TO BAKERSFIELD SEGMENT  

VARIOUS COUNTIES 

 

Authority:  2012 Budget Act, Item 2665-306-0890 (1), as reappropriated by the 2018 

and 2021 Budget Acts 

2012 Budget Act, Item 2665-306-6043 (1), as reappropriated by the 2018 

Budget Act 

2014 Budget Act, Item 2665-306-3228 (1),  

2021 Budget Act, 2665-301-6043 (1),  

2024 Budget Act, 2665-301-9332 (1) 

Section 39719(b) (2) of the Health and Safety Code 

Section 39719.1 of the Health and Safety Code 

Section 39719.4(b) of the Health and Safety Code 

Section 15854 of the Government Code  

 

Consider the adoption of a Resolution of Necessity authorizing the use of eminent 

domain by the High-Speed Rail Authority to acquire the following properties or interests 

in properties for the High-Speed Train System: 
 

1. Reese Family Property (Kern County) 

Authority Parcel Number: FB-15-1042-1 

Assessor Parcel Number: 027-360-09 

 

2. Wilbur Ellis Property (Kern County) 

Authority Parcel Number: FB-15-1069-1 

Assessor Parcel Number: 089-150-21 

 

3. Sidhu Farm Property (Kern County) 

Authority Parcel Number: FB-15-1195-1 

Assessor Parcel Number: 332-210-03 

 

4. Pen Properties Property (Kern County) 

Authority Parcel Number: FB-15-1196-1 

Assessor Parcel Numbers: 001-020-01, 001-020-02, 001-020-04, 001-020-20, and 

001-020-21 

 

5. Related Properties Property (Kern County) 

Authority Parcel Number: FB-15-1197-1 

Assessor Parcel Numbers: 001-020-11, 001-020-14, 001-020-18, and 001-020-19 

 

6. KD & Kids Property (Kern County) 

Authority Parcel Number: FB-15-1210-1 

Assessor Parcel Number: 001-040-01 
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7. Bakersfield Property Investments Property (Kern County) 

Authority Parcel Number: FB-15-1223-1 

Assessor Parcel Number: 002-310-12 

 

8. Melikian Property (Kern County) 

Authority Parcel Number: FB-15-1225-1 

Assessor Parcel Number: 002-310-09 

 

9. Grapevine Entertainment Property (Kern County) 

Authority Parcel Numbers: FB-15-1224-1 and FB-15-1227-1 

Assessor Parcel Numbers: 002-310-05, 002-310-11, and 002-310-14 

 

10. Bains/Sandhu Property (Madera County) 

Authority Parcel Number: MF-20-2067-1 

Assessor Parcel Number: 026-280-073 

 

11. Millwee Family Property (Kern County) 

Authority Parcel Number: FB-15-1039-1 

Assessor Parcel Number: 027-070-23 

 

12. Yuyama Property (Fresno County) 

Authority Parcel Number: FB-10-1825-1 

Assessor Parcel Numbers: 467-063-38U and 467-063-03U 

 

 

STAFF ANALYSIS ITEM—1 
High-Speed Rail Authority 

Merced to Bakersfield Segment 

Various Counties 

Action Requested 

Adopt a Resolution of Necessity authorizing the use of eminent domain by the High-

Speed Rail Authority to acquire properties or interests in properties for the High-Speed 

Train System. 

 

Background  

Under California Eminent Domain Law, the Board is the governing body of the High-

Speed Rail Authority (Authority) for purposes of adopting Resolutions of Necessity that 

are required for the Authority to initiate eminent domain proceedings. To adopt a 

Resolution of Necessity the Board must consider that the following conditions have been 

met: 

 

(A) The public interest and necessity require the project; 

(B) The project is planned or located in the manner that will be most compatible with 

the greatest public good and the least private injury; 

(C) The property sought to be acquired is necessary for the project; and, 

(D) The offer required by Government Code section 7267.2 has been made to the 

owner or owners of record.  
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The properties are within the right of way for the 171-mile Merced to Bakersfield Segment 

and are within the preferred alignment as previously approved by both the High-Speed 

Rail Authority Board of Directors and the Federal Railroad Administration. Acquisition of 

this property will allow the Authority to move forward with construction of the High-

Speed Train System.  

 

The Authority notified the Board’s staff that between April 2025 and October 2025 the 

respective property owners were provided with a first written offer to purchase the 

subject properties, as required by Government Code section 7267.2. The Authority has 

informed the Board’s staff that negotiations to acquire the properties are continuing; 

however, to keep the project on schedule, the adoption of a Resolution of Necessity to 

authorize the use of eminent domain is required at this time.  

 

On December 23 and 24, 2025, Notices of Intent to adopt a Resolution of Necessity were 

mailed by Board staff to the owners. These notices were sent in accordance with Code 

of Civil Procedure section 1245.235. 

 

Property Specific Information: 

 

1. Reese Family Property (Kern County) 

Authority Parcel Number: FB-15-1042-1 

Assessor Parcel Number: 027-360-09 

Full Acquisition: Approximately 1.33 acres in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail line at Walker Street between Central and 

Pacific Avenue in the City of Shafter. 

 

2. Wilbur Ellis Property (Kern County) 

Authority Parcel Number: FB-15-1069-1 

Assessor Parcel Number: 089-150-21 

Full Acquisition: Approximately 15.00 acres in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail line at Golds Avenue between East Los 

Angeles Street and Riverside Street in the City of Shafter. 

 

3. Sidhu Farm Property (Kern County) 

Authority Parcel Number: FB-15-1195-1 

Assessor Parcel Number: 332-210-03 

Full Acquisition: Approximately 2.71 acres in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail Bakersfield Station at Golden State 

Avenue, Northwest of H Street, in the City of Bakersfield. 

 

4. Pen Properties Property (Kern County) 

Authority Parcel Number: FB-15-1196-1 

Assessor Parcel Numbers: 001-020-01, 001-020-02, 001-020-04, 001-020-20, and 

001-020-21 
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Full Acquisition: Approximately 3.55 acres in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail Bakersfield Station at Golden State 

Avenue, northwest of H Steet, in the City of Bakersfield. 

 

5. Related Properties Property (Kern County) 

Authority Parcel Number: FB-15-1197-1 

Assessor Parcel Numbers: 001-020-11, 001-020-14, 001-020-18, and 001-020-19 

Full Acquisition: Approximately 9.04 acres in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail Bakersfield Station at Golden State 

Avenue and H Street, in the City of Bakersfield. 

 

6. KD & Kids Property (Kern County) 

Authority Parcel Number: FB-15-1210-1 

Assessor Parcel Number: 001-040-01 

Full Acquisition: Approximately 0.43 acre in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail line at F Street and Golden State Avenue 

in the City of Bakersfield. 

 

7. Bakersfield Property Investments Property (Kern County) 

Authority Parcel Number: FB-15-1223-1 

Assessor Parcel Number: 002-310-12 

Full Acquisition: Approximately 0.80 acre in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail Bakersfield Station at Golden State 

Avenue between H Street and Chester Avenue in the City of Bakersfield. 

 

8. Melikian Property (Kern County) 

Authority Parcel Number: FB-15-1225-1 

Assessor Parcel Number: 002-310-09 

Full Acquisition: Approximately 0.72 acre in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail Bakersfield Station at 32nd Street between 

H Street and Chester Avenue in the City of Bakersfield. 

 

9. Grapevine Entertainment Property (Kern County) 

Authority Parcel Numbers: FB-15-1224-1 and FB-15-1227-1 

Assessor Parcel Numbers: 002-310-05, 002-310-11, and 002-310-14 

Full Acquisition: Approximately 1.10 acres in fee 

 

The property interests identified by the Authority Parcel Numbers are needed for 

the construction of the High-Speed Rail Bakersfield Station at Golden State 

Avenue between H Street and Chester Avenue in the City of Bakersfield. 
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10. Bains/Sandhu Property (Madera County) 

Authority Parcel Number: MF-20-2067-1 

Assessor Parcel Number: 026-280-073 

Full Acquisition: Approximately 4.67 acres in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail line and the Road 16 grade separation at 

the northwest corner of Road 16 and State Route 152. 

 

11. Millwee Family Property (Kern County) 

Authority Parcel Number: FB-15-1039-1 

Assessor Parcel Number: 027-070-23 

Full Acquisition: Approximately 0.84 acre in fee 

 

The property interests identified by the Authority Parcel Number are needed for 

the construction of the High-Speed Rail line at the corner of Walker Street and 

Central Avenue in the City of Shafter. 

 

12. Yuyama Property (Fresno County) 

Authority Parcel Number: FB-10-1825-1 

Assessor Parcel Numbers: 467-063-38U and 467-063-03U 

Full Acquisition: Approximately 0.77 acre in fee 

 

The property interests identified by the Authority Parcel Numbers are needed for 

the construction of the High-Speed Rail Fresno Station at Mariposa Street and  

G Street in the City of Fresno. 

 

Staff Recommendation: Adopt a Resolution of Necessity authorizing the use of 

eminent domain by the Authority to acquire the above-

described properties or interests in the properties for the HSTS. 

 

 

OTHER BUSINESS 
NONE 

 

 

GENERAL PUBLIC COMMENT 
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REPORTABLES 
REPORTABLE ITEMS 

For January 12, 2026, Board Meeting 

Actions Authorized by Staff from December 4, 2025, through December 30, 2025 

As Authorized by Resolution of the Board dated December 15, 2025 

Department/Org 

Code 

Project Title/County Project Authority Action Amount/(Percent) 

Department of Parks 

and Recreation (3790) 

Bidwell-Sacramento 

River State Park: Public 

Use Facilities at Irvine 

Finch Campground 

Butte County and 

Glenn County 

2021 Budget Act, 3790-005-0001 Establish 

scope, cost, 

and schedule 

 

Department of Parks 

and Recreation (3790) 

Bidwell-Sacramento 

River State Park: Public 

Use Facilities at Irvine 

Finch Campground 

Butte County and 

Glenn County 

2021 Budget Act, 3790-005-0001 Approve 

preliminary 

plans 

 

Department of Parks 

and Recreation (3790) 

Rio De Los Angeles 

State Park – Public Use 

Facilities at Bowtie 

Phase 1 

Los Angeles County 

2021 Budget Act, 3790-005-0001 Approve 

preliminary 

plans 
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Department/Org 

Code 

Project Title/County Project Authority Action Amount/(Percent) 

California Community 

Colleges (6870) 

Los Angeles 

Community College 

District, Los Angeles 

City College: Theater 

Arts Replacement 

Los Angeles County 

2019 Budget Act, 6870-301-6087 (6) 

2021 Budget Act, 6870-301-6087 (6), 

as reappropriated by Control 

Section 20.00 of the 2022 Budget 

Act and as reappropriated by 

Control Section 20.00 of the 2025 

Budget Act 

Recognize 

revised 

project costs 

$83,833,000 total authorized 

project costs 

Increase of $6,894,000 local 

costs 

$0 state costs 

California Community 

Colleges (6870) 

Los Angeles 

Community College 

District, Los Angeles 

City College: Theater 

Arts Replacement 

Los Angeles County 

2019 Budget Act, 6870-301-6087 (6) 

2021 Budget Act, 6870-301-6087 (6), 

as reappropriated by Control 

Section 20.00 of the 2022 Budget 

Act and as reappropriated by 

Control Section 20.00 of the 2025 

Budget Act 

Recognize 

revised 

project costs 

$83,833,000 total authorized 

project costs 

Increase of $6,894,000 local 

costs 

$0 state costs 

Department of 

General Services 

(7760) 

Sacramento Region: 

Jesse Unruh Building 

Renovation 

Sacramento County 

2018 Budget Act, 7760-301-0001 (3) 

2021 Budget Act, 7760-301-0660 (2)  

2022 Budget Act, 7760-301-0660 (1) 

Approve an 

augmentation 

$14,600,000 

7.5 percent of total project 

appropriations 

7.5 percent cumulative 

 


